

Project title: Raising Inclusion and Skills in Employment

Grant Agreement No: 021-2-NL02-KA210-YOU-000048493



Extract from Second Project Management Quality Evaluation Report

Period 01 March – 31 May 2023

Prepared by: AcrossLimits Ltd, Malta

1. Recommendations

- Revisit the dissemination plan and discuss alternatives to improve quantitative KPIs, especially the ones mentioned in 5.iii.c.
- Keep on updating the Dissemination Report.
- Continue to work together as a team so that the momentum is maintained to the end of the project and beyond.
- Refer to, and learn from, Quality Recommendations to ensure continuous improvement

2. Conclusion

The aim of this Report is to determine the quality of the Project's activities and to monitor the KPIs for the period 01 March to 31 May 2023. As can be seen from the average weightings, all partners are pleased with the management of the project. It has been observed that work on all deliverables is going according to plan, although improvements in some areas of dissemination are required. Recommendations of Quality reports have been/are in the process of being taken on board to ensure continuous improvement. Due to the above we believe that the quality of the project so far is of an acceptable level.

The next Quality Report is the final one and will cover the period 01 June to 31 August 2023.

26 June 2023